

# ENGINEERING CHANGE NOTICE

|   |                                     |                                     |                      |                      |                 |
|---|-------------------------------------|-------------------------------------|----------------------|----------------------|-----------------|
| <b>DART AEROSPACE LTD</b>   |                                     | <b>ECN #:</b> 699                   |                      |                      |                 |
| Date: 05-06-06  |                                     | Created By: MB                      | Checked By:          |                      |                 |
| Project No: (P601-607) D350-721   |                                     | Approved By:                        | Approved By:         |                      |                 |
| Project Name: MAINTENANCE STEP FOR LIGHTWEIGHT BASKETS  |                                     | (Management if reqd) N/A            |                      |                      |                 |
| Description of Change:<br>ADD'D STEP TO D350-721 VIA DSI BECAUSE CUSTOMERS WHO HAD EAGLE LIGHTWEIGHT BASKETS OFTEN BOUGHT THE EAGLE MAINTENANCE STEP AS WELL BECAUSE THEY ARE COMPATIBLE. RELEASE: M-NEO DD-5<br>- DSI 9299 REV.A - D3436 REV.A - ALL STC DOCUMENTS |                                     |                                     |                      |                      |                 |
| <b>Notification/Acceptance</b>  | <b>Affected</b>                     | <b>Initials</b>                     | <b>Authorization</b> |                      |                 |
| QA  | <input checked="" type="checkbox"/> |                                     | P601-607             |                      |                 |
| Production  | <input checked="" type="checkbox"/> |                                     |                      |                      |                 |
| Planning  | <input checked="" type="checkbox"/> |                                     |                      |                      |                 |
| Marketing   | <input checked="" type="checkbox"/> |                                     |                      |                      |                 |
| <b>Engineering Actions</b>  | <b>Yes</b>                          | <b>No</b>                           | <b>Responsible</b>   | <b>To happen by:</b> | <b>Complete</b> |
| Update Blue/Pink File   | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Update DSI File   | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Update D-Part Master Binder   | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Update Grey Project Binder  | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.08        |
| Update DEO Binder   | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | KJ                   | 05.06.09             | 05.06.09        |
| Update Master Document List   |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Update Drawing Approval Record  | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Update Change Record Form   | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Move Electronic File  | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Notify TCA of Change  | <input checked="" type="checkbox"/> |                                     | KJ/DS                | 05.07.09             | 05.08.12        |
| Notify FAA of Change  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Update QSI 021  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Update QSI 036  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Scan Documents  | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Update MIS Database   | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Update Access Database  | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Verification ARC  | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | KJ                   | 05.06.09             | 05.06.09        |
| Create/Update STC Approval List   | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | KJ                   | N/A                  | N/A             |
| Create/Update IPP's   | <input checked="" type="checkbox"/> |                                     | JLM                  | ASAP                 | 05.06.09        |
| Create/Update BOM's   | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Create/Update PPP's   | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Update Paperwork Kits in Production   |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Update Paperwork Kits in Stock  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Rework/Scrap Current Production   |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Rework/Scrap Kits in Stock?   |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Create/Update Laminated Dwgs  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Create/Update Controlled Dwgs   | <input checked="" type="checkbox"/> |                                     | KJ                   | 05.06.09             | 05.06.09        |
| Create/Update FAI sheets  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Create/Update CNC Programs  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Create/Update Tooling   | <input checked="" type="checkbox"/> |                                     | JLM                  | 05.06.09             | 05.06.09        |
| Create/Update DXF File  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| MPP required?   |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Notify Previous Customers   |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Notify Eurocopter France  |                                     | <input checked="" type="checkbox"/> |                      |                      |                 |
| Notes:  |                                     |                                     |                      |                      |                 |